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Bryanl.GH

HEALTH SYSTEM

March 29, 2001

Ms. Kathleen Sellman, Director Fx rr: {" r; ‘l-" 1 E)
Lincoln/ Lancaster County Planning Department { [

555 South 10™ Street
Lincoln, Nebraska

RE: Amendments to 1020 and all previous amendments e R
Applications for Special Permit Amendments s B po—

Dear Ms. Sellman:

The merger of Bryan Memorial Hospital and Lincoln General Hospital will make it possible, through
these proposed physical environment changes, for BryanLGH Health System to begin creation of
additional “areas of excellence”. These physical environment changes will aliow for better patient
care; increase consolidation thus gaining operational efficiencies, increase capacity for patient care,
and prepare for the continuing growth of the Lincoln community. Shortly after BryanLGH Medical
Center was established in 1997, groups of physicians, employees, and managers met to investigate
how to improve the quality of patient care and increase access to health services. For months teams
have discussed the needs of patients, physicians, and staff, state-of-the art technology; ways to
increase efficiency; the best location of services, and so on. Acting on the research and
recommendations from the employee Transition Teams, employee Design Teams, as well as from
planning and design consultants, BryanLGH Medical Center has devised a plan for investing in the
future of health care for our community.

According to plan, each site of Bryan.GH Medical Center will specialize in particular medical areas.
The plan allows the hospital to improve and expand clinical services and operating efficiencies; to
accommodate future demand for services; to relieve current capacity problems and to renovate
BryanLGH West. At the West site, we are proposing to expand the Trauma Center, Mental Health,
Oncology Center, Inpatient/Outpatient Surgery, as well as renovation of all the Patient Care floors.
These changes will allow us to expand our clinical services in Mental Health, Oncology, Orthopedics,
and Neuro-Surgery, not to mention many of our patient support areas (i.e. visitor waiting areas...).
We would also add a three level Medical Office Building above Outpatient Surgery with the potential
to expand an additional three more levels. We will also construct a Parking Structure that is
expandable to serve the future medical office floors. We are committed in providing quality health
care at BryanLGH Medical Center West and Fast for the local community and the overall region. In
order to provide access to quality health care for the community and the overall region we must
embark on this new vision of development for both BryanLGH Medical Center East and West.

BryanLGII Health System * 1600 Scuth 48th Street » Lincoln, NE 68506-1299 « 402-489-0200



Ms, Kathleen Sellman
March 29, 2001
Page 2

We are requesting the following waiver: Lot coverage of this facility will exceed the 35% limit and
our proposal contains 36.25% of the lot coverage. For each special permit, enclosed are sixteen (16)
copies of the following: special permit site plan, including lot coverage and parking matrix
information, site elevation/ cross-sections, temporary off-site parking outline, and preliminary
construction/ occupancy schedule. Also enclosed are three (3) copies each of the Walker Parking
Consultants parking demand study as well as the Schemmer Associates fraffic impact study which
pertain to both medical center sites. The application fee check for $585 is attached.

Please contact me with any questions or concerns you may have. Thank you for your attention to our
application.

Sincerely,

w(«&-&z\
R.L 1lson
President and CEQ

Enclosures

pe:  Mr. Craig Ames
Mr. Ron Wachter
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BryanLL.GH

MEDICAL CENTER

Project 2000

Construction / Occupancy Schedule

March 29, 2001

West Campus Parking Structure

West Campus M.O.B. / E.D./ M.H. (Shell Pkg.)
West Campus M.0.B./ E.D. / M.H. (Intericr Pkg.)
West Campus Energy Plant

West Campus Pedestrian Concourse B

West Campus Concourse C / Public Elevator
West Campus Surgery / Outpatient Surgery

West Campus Patient Tower 2™ - 5" Floors
{Phased/incl. Patient Transfer Elevator)

West Campus Oncology Center Addition
West Campus Independence Center (T.B.D.}

East Campus Parking Structure
East Campus Addition / M.O.B. (Shell Pkg.)
East Campus Addition / M.O.B. {Interior Pkg.)

East Campus 3"™ & 4" Floor Renovation/Women’s Center

Davis Design, Inc.

Start

July 2001

Sept. 2001
Dec. 2001
June 2002
April 2003
Aug. 2003
Aug. 2003
May 2003

May 2003

July 2002
April 2002
Aug. 2002
May 2003

Occupancy

June 2002
Sept. 2002
April 2003
April 2003
Aug. 2003
Jan. 2004
June 2004
June 2005

June 2004

April 2003
Feb. 2003
Sept. 2003
Jan, 2004



Parking Considerations during Construction:

While BryanLGH Medical Center begins construction there will be provisions in place to
alleviate the parking problems due to construction. The architects at Davis Design have
identified the number of parking stalls that will be displaced during construction at both
the East and West Campus locations. To alleviate parking problems on the campuses we
have determined the appropriate number of employees that will need to park at and off-
site location and be bused to work. The total number of employees that will need to park
off-site are 350 (both East and West campus). The duration of the off-site parking/busing
will be two years from moment of construction. Once the parking garages at both
BryanL.GH Medical Center East and West are complete then the off-site parking program
can end.

Construction will begin on the West Campus first. So, 350 employees from the West
Campus will park at an off-site location. That number, 350, is in excess of what is
actually being displaced during construction, but allows for some cushion in parking.
The same is true for the East Campus, although construction on the East Campus will
begin at a later date. The first phase of construction on the West Campus is a parking
garage. Once that garage is finished, then employees will be moved back on campus.
Once that occurs then construction on the East Campus parking garage will begin.
Employees from the East Campus will park in the new garage on the West Campus and
be shuttled to work. The architects at Davis Design have determined that there will be
excess parking in the new garage at West Campus to hold 350 additional employees from
the East Campus. This is based on the Walker parking study (approximately 550 excess
stalls prior to completion of West construction) and construction timing of the East
garage.

OFF-SITE PARKING LOCATIONS:

The following are off-site parking locations that we potentially may use. We have been
given preliminary approval to utilize the parking locations from the individual
organizations. The potential off-site locations are:

Place Location # of parking  Zoning map on internet
stalls

POTENTIAL SITES THAT MAY BE USED:

Pine Lake Medical Plaza 40th and Pine Lake 175+ Yellow -- Office (O-3)
Southview Baptist Church - 3434 . 13" 150+ Red -- Business (B-1)
Park Center 2608 Park Bivd 68502 150 Brown - Industrial (I-1)

Lincoln Mattress Company 4815 South 14th Street 15 to 20 stalls Brown -- Industrial (}-1)

Seacreast Field Lincoln Public Schools 150 Blue -- Public Use (P)
5901 O' Street 68510



Currently the main location for off-site parking will be our Pine Lake Medical Plaza.
With the addition of more parking at the site there will be an excess of about 400 stalls at
that site. Those stalls will be enough to cover the number of parking stalls needed during
the construction period at BryanLGH West. Another smaller lot may be utilized so
employees do not have to drive long distances or go past the hospital to get to their off-
site parking location.

BUSING:

There are two options that we are looking at for busing services. We may either contract
the service out to a transportation company. Off-site parking will occur from about 5:30
a.m. till about 7:00 p.m. Monday thru Friday and typically we will be using school buses
or vans for the transportation. So, the transportation services will occur on the weekdays
and will end in the evening. If an even occurs that an individual needs to get to their
vehicle after hours or operation then the medical center will provide means to get the
employee to their vehicle.
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To:
From:
Subject;

Date:

Ray Hill, Planning Department

Dennis Bartels, Public Works & Utilities
Bryan Hospital East and West Expansion
April 24, 2001

cc: Roger Figard, Virendra Singh, Kelly Sieckmeyer, Nicole Fleck-Tooze

Engineering Scrvices has reviewed the additional traffic study information not previously sent to our
office concerning the two special permits and has the following additional comments:

1.

Bryan East - The traffic study shows several traffic movements in the vicinity that
experience significant levels of delay. Part of the reason for the delays is the necessity to
favor the 48" Street movements to maximize the capacity of 48" Street. As acknowledged
in the traitic study, the most significant delays occur in the traffic movements out of the site
to 48> Street and to Cotner Boulevard. For instance, the left turn movement from Bryan to
48™ Street increases from 227.5 seconds to 378.1 seconds, and the left turn movement from
Bryan to Cotner increases from the 79.5 seconds to 129.0 seconds. In terms ol level of
service, these movements operate at Level of Service F at present and are worse after
expansion. A signal at these driveways will not be considered. At some point in time, left
turns will need to be prohibited from this site. This should be acknowledged by Bryan with
this special permit. The intersection of Sumner and 48" Street also experiences Level of
Service E movements because of delays. The proposed site revisions do not add traffic to
this intersection, but Bryan traffic uses this intersection duc to the parking on the east side
of the campus that has no choice but using Sumncr Street. The operation of this intersection
can be improved by adding a right turn lane for west bound Sumner approaching 48"
Public Works rccommends Bryan be required to add this west bound right turn lane.

2. Bryan West - The traffic study shows significant delays for traffic movements at 16" and
: South Street. Extending the exisling right turn lane in South Street east of 16 to 17™ would
improve the operation of South Street. Public Works recommends that Bryan Hospital be
responsiblc for the cost of the construction as a condition of this use permit.
. i = T
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LINCOLN Gl ¥sLAN TASTER COUNTY

PLARIING DEPARTMENT

To: Kay Liang, Planning Department
)?
From/ Dennis Bartels, Public Works & Utilities
Subject:  Special Permit #1020G, Bryan Hospital West
Date: April 18, 2001

c¢c:  Roger Figard, John Huff, Lynn Johnson, Virendra Singh, Nicole Fleck-Tooze

Engineering Services has reviewed the proposed special permit for expansion of Bryan Hospital
West and has the following comments:

L. Existing public sewer and water mains are not shown on the plans. Public utilities and
easements need to be shown and proposed relocations, as necessary. As a minimum, the
existing public water main in vacated 16™ Street will need to be revised since a building is
proposed over it.

2. A portion of the 16™ Street right-of-way north of 16" is being vacated as a public street and
converted to a driveway. The plan must be revised to reconstruct the street return to a
standard driveway.

3. Some of the new parking stalls do not meet design standards. Some stalls are shown at 8'
widths. 9' end stalls at the end of dead end lots are substandard. Dead end aisles are not
recommended. If all stalls are full, cars must back out of the lots.

None of the parallel stalls are dimensioned. The stalls do not scale to be long enough to be
functional. All parking stalls to be counted should meet design standards.

4, Driveways are not dimensioned. No indication is given concerning direction of travel for
proposed accesses into the parking garage and access to stalls beneath the Emergency and
Mental Health Addition.

5. The sidewalk accesses between the parking garage and parking lot crossing to the New
Medical Office building should be reviewed for sight distance because of the close
proximity of buildings and the location of the horizontal curve. The road being crossed is
the access road for emergency vehicles.

6. No drainage or grading information is shown for the new construction. Storm sewer needed
to handle drainage and assumed grades should be required.

7. The traffic impact study identifies level of service problems along South Street adjacent to
this site under existing conditions and made worse by the proposed construction. The study



Kay Liang, Planning
Page 2
April 18, 2001

does not identify any proposed construction to alleviate the identified concerns. As a

condition of this special permit, Bryan should be responsible for some improvements to the
street system. The extent of the improvements will need to be negotiated.

jai SP1020GBryanHospW ddb



-L‘Es INTER-DEPARTMENT COMMUNICATION

DATE  April 13, 2001

TO Kay Liang, City Planning FROM Sharon Theobald

(Ext. 7640)
SUBJECT DEDICATED EASEMENTS

DN #235-16E

Attached is the Site Plan for Bryan Medical Center West Campus (Special Permit No.
1020).

ALLTEL, Time Warner Cable, and the Lincoln Electric System will not require any additional
easements.

A ns s T hbinidl

RECEIVED

APR 16 2001

INCOLN CITY/LANCASTER COUNTY
: PLANNING DEPARTMENT

ST/ss

Attachment

c. Terry Wiebke
Easement File

OFFICEFO/DEDEAS . Frm



LINCOLN-LANCASTER COUNTY HEALTH DEPARTMENT
INTER-OFFICE COMMUNICATION

TO: Kay Liang DATE: 04/09/2001
DEPARTMENT: Planning FROM: Chris Schroeder
ATTENTION: - DEPARTMENT: Health
CARBONS TO: LeonF. Vinci, MPH SUBJECT: SP#1020G
EH File Bryan LGH West
EH Administration

The Lincoin-Lancaster County Health Department (LLCHD) has reviewed the documentation
for special permit #1020 G, Bryan LLGH West with the following noted.

m The applicant has indicated that construction will begin on June 2002 for the West Campus
Energy Plant. The applicant should contact Gary Walsh with the LLCHD at 441-8039 to
discuss the possible need for air pollution permits and other air quality related requirements.

# During the construction process, the land owner(s) will be responsible for controlling off-site
dust emissions in accordance with Lincoln-Lancaster County Air Pollution Regulations and
Standards Article 2 Section 32. Dust control measures shall include, but not limited to
application of water to roads, driveways, parking lots on site, site frontage and any adjacent
business or residential frontage. Planting and maintenance of vegetable ground cover will
also be incorporated as necessary.

If you have any questions, please contact me at 441-6272.

N
@ Fc !.j__,-__ i 11'. ;




Date Printed: April 04, 2001

All revisions to plans must include Building Permit # and Job Address.

Return this report with two sets of corrected plans. The corrections noted below are required to be
" made to the plans prior to issuance of a permit. Please indicate under each item where the correction
is made by plan sheet number or plan detail number.

A seperate set of plans for review and and final approval must be submitted by the licensed installing
contractor/s if fire suppression systems, sprinklers, dry powder, fire alarm systems or underground

~ tanks are installed. |
Permit# DRF01043

Address _ RECENED

Job Description: BRYAN LGH WEST

Location: BRYAN LGH WEST SP 1020 AR -4 T
Special Permit: 'Y 1020G L
Preliminary Plat: N | nrmopmvn:\cjﬁ?r%}uuw
Use Permit: N ST —
CUP/PUD: N

Requested By: KAY LIANG

Status of Review: Approved
Reviewer: FIRE PREVENTION/LIFE SAFETY CODE BOB FIEDLER

Comments:

Current Codes in Use Relating to Construction Development in the City of Lincoln:
! 1997 Uniform Building Code and Local Amendments
1994 Nebraska Accessibility Guidelines (Patterned after and similar to ADA guidelines)
1989  Fair Housing Act As Amended Effictive March 12, 1989
1979 Zoning Ordinance of the City of Lincoln as Amended including 1994 Parking Lot Lighting Standards
1992 Lincoln Plumbing Code (The Lincoln Plumbing Code contains basically the 1990 National Standard
Plumbing Code and local community Amendments.)
1999 National Electrical Code and Local Amendments
1997 Uniform Mechanicat Code and Local Amendments
1994 Lincoln Gas Code
19894 NFPA 101 Life Safety Code
1997 Uniform Fire Code and Locat Amendments
Appticable NFPA National Fire Code Standards




RPR-BS-2081 13:53 CITY-PARKS & REC. 482 441 8706 P.@3-85

Memorandum

To: Kay Liang, Planning

From: Rache] Mantin, Parks and Recreation
Date:  April 9, 2001

Re: Bryan LGH West

Parks and Recreation Department staff have reviewed the above-referenced proposal and
have no comments.

Please phone me at 441-7936 with any questions.

D

E@EHWE@

APR -9 2001

LINCGLN CITY/LANCASTER COUNTY
PUAN: LG DEPARTIENT




